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DATE: AUGUST 28, 1992
FRCM: PETER GURIA, OSC REGION V, RSI, GROSSE ILE, MI

TO: D.DIETRICH/ATTN: T.JOHNSON, USEPA, OSWER,WASH.D.C (VIA FAX)
R.BOWDEN, CHIEF, EERB, CHICAGO, IL (VIA FAX)
R.PCWERS, EERB, CHIEF RS-1, (MI-OH) , GROSSE ILE, MI (VIA FAX)
M.McCUE/ATTN: L.LEVEQUE, OFF. PUB. AFF.CHICAGO,IL (VIA FAX)
T.KRUEGER-ATTN: T.BRANIGAN, ORC, CHICAGO, IL (VIA FAX)
L.BEASELY, EERB, ESS, CHICAGO, IL (VIA FAX)
P.OLH1A, MDNR ERD, P.O.BOX 30028, LANSING, MI 48909 (US MAIL)
M.VANDERIAAN, MDNR, 38980 SEVEN MILE RD,LIVONIA,MI 48152. (US MAIL)
J.REARDON, DETROIT FTRE DEPT (US MAIL)
P.MAX, DETROIT DEPT. COMM.& IND. HYGIENE, CITY OF DET... (VIA FAX)

SUBJECT: ENTERPRISE OIL REMOVAL ACTION, DETROIT, MI
POLREP NO.: 10 SITE ID: PG D.O.: 7640-05-232
RESPONSE AUTHORITY: CERCLA NPL STATUS: NO
LATITUDE: 42°23'47" LONGITUDE: 83°07'28"
START DATE: 06/16/92
COMPLETION DATE:

1. SITUATION:

A. WEATHER: MOSTLY CLOUDY AND WARM, TEMPERATURES RANGING FRCM HIGH
70'S TO MID 80'S, WITH 90% HUMIDITY. MODERATE WEST - NORTHWEST
WINDS 2-5 MPH. PERIODIC RAIN SHOWERS TUESDAY - FRIDAY.

B. CONTINUOUS RAIN ON THURSDAY 8/27 AND FRIDAY 8/28 RECREATED SLOPPY
SITE CONDITIONS. CREW CONTINUES WITH "WATER MANAGEMENT."

C. SITE HAS REMAINED SECURE. NO PROBLEMS TO REPORT.
D. PRELIMINARY ANALYTICAL RESULTS BY OFF-SITE LAB CONFIRM

CONTAMINATION AT AN AVERAGE APPROXIMATE DEPTH OF 9-10 FEET BENEATH
THE SURFACE.

E. DISPOSAL ARRANGEMENTS FINALIZED FOR WASTE OIL AND WATER. BEGAN TO
SHIP WASTE OIL AND DECON WATER OFFSITE FOR TREATMENT AND DISPOSAL.

2. ACTIONS TAKEN:

A. FIELD SCREENING WITH PHOTOVAC 10S50 GC COMPLETED. TAT CHEMIST
DEMOBED 8/21.

B. SHIPPED 24 SAMPLES TO LOCAL LAB FOR CONFIRMATION ANALYSIS 8/24 &
8/26; 74 SAMPLES SUBMITTED TO DATE.

C. EOC STUDY ONGOING. 16 SAMPLES COLLECTED 8/25. D. DULLINGER INC.
MOBED CRANE ON-SITE 8/25. COMPLETED BREAKING UP AND LOADING
NONHAZARDOUS CONCRETE 8/28. SHIPPED A TOTAL OF 308 YD3 CONCRETE
FOR RECYCLING AT DULLINGER, INC., BROWNSTOWN, ME. 8/26.

E. REMOVED AND CONSOLIDATED HAZARDOUS DEBRIS FRCM MAINTENANCE GARAGE
BUILDING 8/25.

F. CONTINUE TO PUMP OIL/WATER FRCM LOW LYING AREAS AND CONTAINMENT
STRUCTURES AS NECESSARY. LIQUIDS PROCESSED THROUGH OIL/WATER
SEPARATOR AND OIL SKIMMED TO TEMPORARY HOLDING TANK.

G. COLLECTED AND SHIPPED PPE/PIASTIC CONTAINER COMPOSITE SAMPLE TO
THREE SEPARATE DISPOSAL FACILITIES FOR ACCEPTANCE 8/27.

H. SHIPPED TOO 40 YD3 ROLLOFF OF NONHAZARDOUS DEBRIS TO MTC, DETROIT,
MI FOR LANDFILL 8/28.
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PIANS:

A. CONTINUE DISPOSAL COORDINATION FOR PPE/DEBRIS, AND SLUDGE DEBRIS
WASTE STREAMS WITH I.T. T&D COORDINATOR.

B. CONTINUE SHIPPING OIL AND WATER FROM DESIGNATED HOLDING TANKS AND
AREAS. SHIP DEBRIS CONTAMINATED WITH COAL FINES AND #2 OIL WEEK
OF 8/31. EXPECT DISPOSAL COMPLETION BY WEEK OF 9/7.

C. REMOVE THE INTERCEPTOR TRENCH AND ODNTAMINATED SOIL, AND BACKFILL
WITH CLEAN CLAY WEEK OF 8/31.

D. REMOVE REMAINING 2 USTs WEEK OF 8/31.

KEY ISSUES:

A. ITEP SUBCONTRACT BID DELAYS IN REMOVAL AND DISPOSAL OF REMAINING
WASTE STREAMS AND REPORTING OF ANALYTICAL RESULTS FROM THE EOC
CONFIRMATION ANIAYSIS CONTINUE TO AFFECT THE REMOVAL'S PROGRESS.
OSC CONTINUES EFFORTS TO EXPEDITE REMOVAL AND DISPOSAL OF WASTE
STREAMS AND TO SECURE THE SITE UNTIL PHASE II BEGINS IN SPRING OF
1993.

ESTIMATED COSTS: (AS OF 8/27/92 - 1900-55):

BUDGETED TOTAL TO DATE REMAINING

ERCS $1,200,000.00 *$387,471.16 $ 812,528.84

TAT $ 342,000.00 **$112,529.65 $ 229,470.35

EPA $ 163,400.00 $ 42,460.00 $ 120,940.00

TOTAL: $1,705,400.00 $542,460.81 $1,162,939.19

* THIS INCLUDES $ 96,205.85 IN AWAIT BILLS.
** TAT COST INCLUDES MULTIPLIER


